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FFTF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

August 23, 2007

1. Administrative Issues
A. Approval of Previous Meeting Minutes

The meeting minutes were approved and signed.
B. Action Tracking Review

Joel Williams (FH) and Tony Miskho (FH) provided RL with prioritized options for
RCRA permitting, completing the action tracking review.

2. FFTF Project Status Schedule/Budget Overview - Provided by Al Farabee (RL)
Since the last meeting, a major decision was made at FFTF to not remove the sodium from the
nine main HTS valves, and to not transition the plant from an argon cover gas to a nitrogen cover
gas. DOE has directed the change via letter. The decision is due to potential interest in FFTF by
the Global Nuclear Energy Program (GNEP).

Current activities at the plant include receipt of 12 CVL containers, which is the inner container
for the T-3 cask. The T-3 casks will be used to ship the sodium-bonded fuel to Idaho. Shipments
are planned to start in September 2007 and be completed by May 2008.

A potential crack was found in one of the T-3 casks, which will be repaired, if warranted, under
the appropriate code guidelines. Work is ongoing in the IEM cell to determine the ability to
handle the inner liners. There are three leak test rigs that are being prepared for operation in the
IEM cell. Removal of the PCB transformers from FFTF continues. A current issue internal to
DOE relates to budgeting for executing a fire waiver exemption to allow removal of the PCB
transformers and to seek minimum safe status. Mr. Farabee indicated that RL anticipates the
issue will be successfully resolved.

The Independent Project Review (IPR) was recently conducted with satisfactory results. There
were a few items to correct relative to the review: 1) increase the level of detail on the basis of
contractor estimate; 2) more clearly delineate schedule and scope for DOE-RL staff activities
such as progression of fire waiver exemption, progression of the document for upgrade of
DSWCs, and the remaining document for the T-3 that is needed to allow the two carbide
shipments to Idaho.

Rick Bond (Ecology) inquired about any impacts by putting a hold on removing the sodium from
the valves. Mr. Farabee responded that the sodium was always going to be left in the valves until
D&D started, but since there was funding, time and technical expertise, RL opted to take the
initiative to remove the sodium. Mr. Farabee added there are no budget or schedule impacts on
the closure of FFTF in terms of a GNEP decision.



3. Milestone Status
M-81-00A-T04 - Complete transfer of special fuel to DOE's Idaho National Engineering

Laboratory for consolidated storage (Due March 31, 2009). This milestone is on
schedule.
M-92-09 - Establish milestones for and/or target dates if needed for acquisition of new
facilities, modification of existing facilities, and/or modifications of planned facilities
necessary for storage, treatment/processing and disposal of Hanford Site sodium (Due
July 30, 2009) Currently nothing is planned until the TC EIS is completed.

M-81-14 - Complete FFTF sodium drain (Due September 30, 2009)
RL is preparing to issue correspondence to Ecology and EPA declaring that this
milestone has been met as of September 19, 2006 when the IDS sodium drain was

completed.
- M-81-15 - Submit FFTF surveillance and maintenance plan (Due June 30, 2010).

This milestone is on schedule.
* M-81-OOA-T05 - Complete auxiliary plant systems shutdown (Due February 28, 2011)

This milestone is on schedule
* M-81-00A - Complete FFTF facility transition and initiate the surveillance and

maintenance phase (Due February 28, 2011)
This milestone is on schedule.

4. New Topic
A. Doug Chapin (RL) reported that the SEPA checklist was provided to Ecology on

August 20, 2007. Jeff Ayres (Ecology) added that he hand-delivered copies of
the draft permit, the backup SEPA documentation and the public involvement
fact sheet to correspondence control yesterday, and that those documents have
also been delivered to the Administrative Record (AR). Ecology will also deliver
the SEPA checklist to the AR by tomorrow. The 45-day public involvement
period starts on August 27, 2007. Mr. Farabee inquired about the mechanism
that initiates the 45-day period. Mr. Ayres will provide a response in an e-mail
by August 27, 2007.

Mr. Chapin stated that the permit is scheduled to be issued on October 25, 2007.
Mr. Farabee pointed out that if there are any comments received during the 45-
day period that require a change to the permit, and those changes are
incorporated by October 25, that the permit does not become effective until 30
days after issuance of the permit. A discussion ensued, and it was noted that
Ecology set the schedule for issuance based on the assumption that no comments
would be received requiring a change to the permit.

5. Documents for the Administrative Record
There were no documents identified.

6. Next Meeting
A. The meeting was scheduled for September 27, 2007 at 8:00 a.m.



Action
RL will provide Ecology
with the completion letter
regarding M-81-14

Assignee
D. Chapin

Ecology will provide RL the J. Ayres
mechanism that initiates the
45-day public comment period

ACTION TRACKING LIST
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